COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 03/ 2020

ESTI MATE SUMVARY 16: 42: 29
CONTI D C22312 ESTI MATE NG 0012 PROG SPEC YR: 2005
PCN: 22312-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 168.0 DAYS TI ME ALLOW 128 WORK DAYS
PR SOUTH DOUGLAS CREEK PERCENT TIME: 131.25 ORI G TIME ALLOW 100 VORK DAYS
PROJECT NO. ER0252- 467
PR SOUTH DOUGLAS CREEK
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 03/ 31/ 2020 DATE TI ME STARTED 02/19/2019
4901 S. Wndernere St DATE LET 12/ 13/ 2018 DATE WORK BEGAN 04/ 22/ 2019
DATE AWARDED 01/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/18/2019 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 02/19/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,761, 601. 03 PARTI Cl PATI NG $ 1, 375, 923. 57 $ 78, 775. 96
AWARD PRQIJECT AMT: $ 1,415,775.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 78.11% TOTAL EARNI NGS 1,375, 923. 57 78,775.96
FUNDS AVAI LABLE: $ 385, 677.46 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 375, 923. 57 78, 775. 96
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 21, 236. 63 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 354, 686. 94 78, 775. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 354, 686. 94 78, 775. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 78, 775. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22312-BID ESTI MATE RUN 04/ 03/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0012 16: 42: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 0.790 0.790
ACRE 0. 000 0. 00
40, 000. 00000 0.790 31, 600. 00
0010 202-00009 Tree Trimm ng 1. 000 0. 000
LS 1. 000 2,500. 00
2,500. 00000 1.000 2,500. 00
0015 202-00010 Renoval of Tree 46. 000 44. 000
EACH 2.000 640. 00
320. 00000 46. 000 14, 720. 00
0020 202-00035 Renoval of Pipe 5. 000 5. 000
LF 0. 000 0. 00
75. 00000 5. 000 375. 00
0025 202-00190 Renoval of Concrete Median Cover Material 6. 000 0. 000
Sy 6. 000 300. 00
50. 00000 6. 000 300. 00
0030 202-00200 Renoval of Sidewal k 596. 430 136.670
Sy 459. 760 4,597.60
10. 00000 596. 430 5, 964. 30
0035 202-00203 Renoval of Curb and Gutter 75. 000 0. 000
LF 29. 000 232.00
8. 00000 29. 000 232.00
0040 202-00206 Renoval of Concrete Curb Ranp 25. 000 0. 000
5% 25. 000 125. 00
5. 00000 25. 000 125.00
0045 203-00050 Unsui tabl e Materi al 1, 186. 000 1, 186. 000
cY 0. 000 0. 00
15. 00000 1, 186. 000 17, 790. 00
0046 203-00510 *Rock Fill (Spec) 1, 381. 610 1, 381. 610
cY 0. 000 0. 00
72. 00000 1,381.610 99, 475. 92
0050 203-00060 *Enbanknment Material (Conplete In Place) 4,920. 000 4, 920. 000
cY 0. 000 0. 00

28. 00000 4,920. 000 137, 760. 00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22312-BID ESTI MATE RUN 04/ 03/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0012 16: 42: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 206- 00510 Filter Material (Class A) 113. 000 112. 410
cY 0. 000 0. 00
77.00000 112. 410 8, 655. 57
0060 207-00205 Topsoi | 1, 613. 000 135. 686
CcY 294. 314 5, 886. 28
20. 00000 430. 000 8, 600. 00
0065 208-00008 Erosi on Log Type 2 (12 Inch) 606. 000 606. 000
LF 0. 000 0. 00
4.00000 606. 000 2,424.00
0070 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0075 208-00070 Vehi cl e Tracki ng Pad 2.000 1.000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 19. 000 9. 000
HOUR 0. 000 0. 00
33. 00000 9. 000 297.00
0085 208-00105 Renoval and Disposal of Sedinent (Equipnent) 19. 000 8. 500
HOUR 0. 000 0. 00
70. 00000 8.500 595. 00
0090 208-00106 Sweepi ng (Sedi ment Renoval ) 30. 500 2.500
HOUR 28. 000 3, 640. 00
130. 00000 30. 500 3, 965. 00
0095 208-00107 Renoval of Trash 12. 000 2.000
HOUR 3.000 225.00
75. 00000 5. 000 375. 00
0100 208-00207 Erosi on Control Managenent 130. 000 124. 000
DAY 6. 000 900. 00
150. 00000 130. 000 19, 500. 00
0105 210-01050 Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00

27.00000 0. 000 0. 00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22312-BID ESTI MATE RUN 04/ 03/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0012 16: 42: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 212-00006 Seedi ng (Native) 0. 800 0. 252
ACRE 0. 548 1, 534. 40
2, 800. 00000 0. 800 2, 240. 00
0115 212-00032 Soi | Condi tioning 0. 800 0. 252
ACRE 0. 548 1,534.40
2, 800. 00000 0. 800 2,240.00
0120 213-00004 Ml ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0125 213-00061 Mil ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0130 214-01010 Brush Layer Cutting 80. 000 80. 000
EACH 0. 000 0.00
6. 00000 80. 000 480. 00
0135 216-00042 Soil Retention Bl anket (Biodegradable Straw Coconut) 3, 798. 000 1,221.172
SY 2,576.828 7,730. 48
3. 00000 3, 798. 000 11, 394.00
0140 216-00303  Turf Reinforcenent Mat (Cl ass 3) 1, 220. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0145 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 240-00020 Netting 44. 000 44. 000
Sy 0. 000 0. 00
10. 00000 44.000 440. 00
0155 304-06007  Aggregate Base Course (Cl ass 6) 123. 000 59. 000
CcY 53. 000 3, 445. 00
65. 00000 112. 000 7,280. 00
0160 403-00720 Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00

275. 00000 0. 000 0. 00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22312-BID ESTI MATE RUN 04/ 03/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0012 16: 42: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 506-00224 Riprap (24 Inch) 453. 000 452. 650
cy 0. 000 0.00
90. 00000 452. 650 40, 738. 50
0170 603-10120 12 Inch Corrugated Steel Pipe 25. 000 25. 000
LF 0. 000 0. 00
65. 00000 25.000 1,625.00
0175 603-10180 18 Inch Corrugated Steel Pipe 43. 000 0. 000
LF 43.000 3,225.00
75. 00000 43. 000 3,225.00
0180 607-11525 Fence (Plastic) 267.000 266. 250
LF 0. 000 0.00
4.00000 266. 250 1, 065. 00
0185 608-00006 Concrete Sidewal k (6 Inch) 586. 430 131. 100
Sy 455. 330 27,319. 80
60. 00000 586. 430 35, 185. 80
0190 608-00010 Concrete Curb Ranp 24. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0195 608-00015  Detectabl e Warnings 40. 000 0. 000
SF 40. 000 1, 400. 00
35. 00000 40. 000 1, 400. 00
0200 609-21010 Curb and Gutter Type 2 (Section |-B) 62. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0.00
0205 610- 00020 Medi an Cover Material (Patterned Concrete) 0. 000 0. 000
SF 0. 000 0.00
13. 00000 0. 000 0. 00
0210 625-00000 *Construction Surveying 1. 000 0. 565
LS 0. 000 0. 00
25, 000. 00000 0. 565 14, 125. 00
0215 626-00000  *Mbbilization 1. 000 0. 897
LS 0. 000 0.00

142, 000. 00000 0. 897 127,374.00



CONTI D

ROADWAY

CAT NO0200

0220 626-01103

0225

630- 00000

0230

630- 00007

0235

630- 00012

0240

630- 80335

0245

630- 80341

0250

630- 80342

0255

630- 80360

0260

630- 80380

0265

700- 70010

0270 700-70011

C22312
22312-BI D
ER0252- 467
| TEM

DESCRI PTI ON
*Public Information Services (Tier II1)
*Fl aggi ng
*Traffic Control Inspection
*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Drum Channel i zi ng Device

*Traffic Cone

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
10, 000. 00000
737. 500
HOUR
28. 00000
281. 000
DAY
170. 00000
50. 000
DAY
630. 00000
3. 000
EACH
115. 00000
20. 000
EACH
65. 00000
8. 000
EACH
75. 00000
20. 000
EACH
50. 00000
20. 000
EACH
18. 00000
180, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

597. 500
140. 000
737.500

263. 000
18. 000
281. 000

41. 000
9. 000
50. 000

2.700
0. 000
2.700

16. 200
1. 800
18. 000

7.200
0. 000
7.200

0. 000
9. 000
9. 000

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 04/ 03/ 2020

3,920

3, 060

5,670

117

450.

324.

.00

00

00

00

.00

00

.00

00

00

.00

.00

16:42: 29

AMOUNT

10, 000

20, 650

47,770

31, 500

310

1,170

540.

450.

324.

00

00

00

00

50

00

00

00

00

.00

.00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22312-BID ESTI MATE RUN 04/ 03/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0012 16: 42: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
F A 0. 000 0.00
1. 00000 3, 200. 000 3,200. 00
0280 700-70380 F/ A Erosion Control 791. 280 791. 280
F A 0. 000 0. 00
1.00000 791. 280 791. 28
0281 900- 00006 Added Item (Dol lar)/ CMO @2 / Property (RW2 Parcel) 45, 000. 000 0. 000
Acqui si tion Del ay
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0282 900- 00030 Erosi on Control Liquidated Damages CMO#7 0. 000 -1.000
DAY 0. 000 0.00
3, 500. 00000 -1.000 -3, 500. 00

CAT 0200 CURRENT AMI $ 1,019,814.30$% 78,775.96 $ 720,071. 87
CAT NO0300 Fl ood Recovery

0285 202-00150 Renoval of Wall 4. 000 4.000
EACH 0. 000 0.00
9, 000. 00000 4. 000 36, 000. 00
0290 202-00480 Renoval of Portions of Present Structure (Special) 22.000 21.550
5% 0. 000 0. 00
210. 00000 21. 550 4,525.50
0295 206-00000  Structure Excavation 919. 000 919. 000
cY 0. 000 0.00
27.00000 919. 000 24, 813. 00
0300 206-00100 Structure Backfill (Cdass 1) 547. 000 300. 150
cY 0. 000 0. 00
44.00000 300. 150 13, 206. 60
0301 206-01001 Bed Course Matl (Spec) / 3-6" VIC Rock 170. 000 169. 400
cY 0. 000 0. 00
94. 56000 169. 400 16, 018. 46
0302 206-01001 Bed Course Matl (Spec) / 67 Crushed Rock 100. 000 67.820
cY 0. 000 0. 00

59. 00000 67.820 4,001. 38



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22312-BID ESTI MATE RUN 04/ 03/ 2020
PRQIECT ER0252- 467 ESTI MATE NO 0012 16:42: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0300 Fl ood Recovery
0303 420-00132 Geotextile (Separator) (CL 1) 8, 340. 000 833. 600
Sy 0. 000 0. 00
3. 83000 833. 600 3,192.69
0305 601-03030 *Concrete C ass D (Box Culvert) 467. 000 445.520
cY 0. 000 0. 00
750. 00000 445.520 334, 140. 00
0310 602-00000 *Reinforcing Steel 103, 158. 330 101, 825. 080
LB 0. 000 0. 00
1. 00000 101, 825. 080 101, 825. 08
CAT 0300 CURRENT AMI $  596,826.73$ 0.00% 537,722.71
CAT NO0301 Bridge Repair
0315 202-00453 Renoval of Portions of Present Structure (O ass 2) 419. 800 419. 800
SY 0. 000 0. 00
140. 00000 419. 800 58, 772. 00
0320 601-03000 Concrete Class D 104. 000 62. 730
cY 0. 000 0. 00
650. 00000 62. 730 40, 774. 50
0325 602-00210 Wl ded Wre Fabric 386. 000 385. 310
SY 0. 000 0. 00
8. 00000 385. 310 3,082. 48
CAT 0301 CURRENT AMT $ 129, 460. 00 $ 0.00% 102, 628. 98
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00001 Field Office (Class 1) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0335 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMT $ 15,500.00 $ 0.00% 15, 500. 00
PROJECT TOTAL CURRENT AMI $ 1,761,601.03$% 78,775.96 $ 1, 375, 923. 56



